INC-2047 Incident Report - Delayed merchant payouts

Date: 2026-03-19
Severity: SEV-2
Status: Resolved
Duration: 2 h 45 min (00:30 to 03:15 UTC)

Summary

In the night of 2026-03-19 the nightly settlement-batch run was very slow and merchant payouts were delayed. The incident lasted 2 h 45 min, from 00:30 to 03:15 UTC. 1,200 merchants received their payouts late.

Timeline (UTC)

- 00:00 reconciliation-job starts as usual.
- 00:30 settlement-batch starts at its new time (CHG-0327).
- 00:50 settlement-batch throughput drops; lock wait alerts on the ledger DB.
- 01:30 reconciliation-job finishes; settlement-batch speeds up but has a large backlog.
- 03:15 settlement-batch completes; all payout files sent.

Root cause

CHG-0327 moved settlement-batch from 02:00 to 00:30 UTC. At 00:30 reconciliation-job is still running (its window is 00:00 to 01:30 UTC). Both jobs write to the same ledger DB tables, so they competed for row locks. The row-lock contention made settlement-batch wait and retry for most of the overlap, and payouts were delayed.

Affected services

- settlement-batch
- ledger-service
- reconciliation-job

Impact

1,200 merchants received their payouts late. Card authorizations were not affected.

Resolution

On 2026-03-20 the settlement-batch schedule was moved to 01:45 UTC, after reconciliation-job finishes. Later runs completed on time.